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January 6, 1986

Arthur J. Carlucci, GSA Project Manager
CIA Headquarters Expansion Project

Certification of Expenditures in Connection with Construction Activity

Chief

New Building Project Office

Reference is made to (NBPO) memorandum of July 5, 1984 relative to the
above subject. To date the following contracts have been awarded:

1. Pre-purchase of five (5) 1350 ton chillers for Powerhouse
Modifications

2. Site, Foundation and Parking Deck, Bid Package No. 1

3. Powerhouse Modifications, Bid Package No. 3

4, Headquarters Building, Bid Package No. 2

5. Security Control Centers and Site Work, Bid Package No. 4

Copies of these contracts are available for your review. These contracts
represent obligations or commitments to date for which funding has been
(or, is to be) transferred (prepaid) from the CIA to GSA. The amount
transferred for Items #2, #3 and #4 includes a contingency allowance,
whereas the amount for Item #! is the exact amount of the purchase price
of the five (5) 1350 ton Carrier chillers as modified. The transfer of
funds for Item #5 has not been made at this time. A separate request for
the transfer of these funds will be made.

Also, attached is our certification of expenditures, Report No. 4, which

shows expenditures made up to the end of the first quarter of Fiscal Year
”86. "
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Project Manager
Headquarters Expansion Project

Enclosure
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STAT

CERTIFIED

CONTRACT NUMBER

GS-OWF-52084

GS-11B-19068

GS-11B-19067

GS-11B-19066

GS-11B-59018 '"NEG"

GS-11B-59019

CERTIFICATION OF EXPENDITURES

Quarterly Report (October 1,

PREPAID AMOUNT

769,000.00
16,500,000.00
16,800, 000.00

110,000, 000.00

$144,069,000.00

CONTRACT AWARD
AMOUNT

769,000.00
14,989,000.00
15,889,491.00
96,467,000.00

5,800, 000.00

$133,914,491.00

r

Arthur Y. Cgflucci
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1985 to December 31, 1985)

EXPENDITURE OR
WORK IN PLACE

769,000.00
17,367,487.00
14,431,730.00

26,359,759.00

REMAINING
BALANCE

-0 ~
867,487.00 (-)
2,368,270.00

83,640,241.00

$58,927,976.00

DATE: | — (=~

$85,141,024.00
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